

**Mechanical (HVAC and Mechanical) and Fire Engineering services**


**1. Description of services**

Standard and full Mechanical (HVAC, Mechanical and wet services) and Fire Engineering services (FIDPM Stage 1-7) including additional studies for Baggage Makeup Basement optimisation and Vertical Circulation studies for the terminal expansion at Chief Dawid Stuurman Airport as per the Guidelines for scope of services and Tariff of Fees Guideline in respect of services rendered by persons registered in terms of the South African Council for the Engineering Profession Act(46/2000).

**2. Extent of the Services**

The first phase of the appointment is for the professional team to provide services until ECSA Stage 3. It is at this important junction that ACSA via the Executive Sponsor will receive the investment decision for the project. The receipt thereof (and notification to commence) will trigger the second phase. The second phase being for the professional team to commence with ECSA Stage 4: Tender preparation, procurement of the construction team and to monitor and manage the construction team until project close-out.

The project will be managed as per National Treasury FIDPM. The appointment is from FIDPM Stage 1-7. The Framework for Infrastructure Delivery and Procurement Management (FIDPM) is “primarily focused on governance decision-making points as well as alignment and functions to support good management of infrastructure delivery and procurement processes.” All consultants are expected to be aware of the FIDPM processes and are expected to perform their duties in line with these requirements.



The IDM Project Processes (FIDPM,2019)

The services required by the Employer from the Professional Service Providers can be summarized as, but not limited to, the following:

- Provide high-quality technical support and advice to facilitate the initiation, planning, preparation, design, procurement, construction, and contract management, monitoring and reporting on the identified infrastructure projects.
- Implementation of projects in accordance with the FIDPM with particular focus on the planning, preparation, appropriate procurement, construction, monitoring, quality control, cost control, risk identification, risk management and control, co-ordination, and reporting.
- Provide continuous monitoring and reporting on the implementation of project work against baselines and where necessary the formulation of interventions, in consultation with stakeholders, to minimize / eradicate obstacles, delays, cost overruns and schedule slippage. Ensuring that the Contractors and Sub-contractor’s technical proposals and drawings confirm with the design and specification requirements.
- Providing all necessary contract administration to monitor the various Contractors/ Sub- contractors diligently and timeously in the execution of the contract works, and in the event of problems being

experienced, immediately notify the Clients representatives as the case may be, so that action may be taken.

- The project will entail the relocation of ACSA Operations and 3rd party Coordination to a temporary facility and back to their final location. This movement and the processing of their operations and associated office space, furniture, equipment is a key output and is deemed to be included in the scope of works for the consultant team.
- Visiting the works of relevant Contractors and Suppliers to ensure satisfactory quality control and correct utilization of materials in the fabrication process.
- Whilst most relevant to the Project Manager and the Quantity Surveyor, all service provider must note that they are expected to provide updates and revisions to the budget (or provide support in line with their respective discipline) in parallel to design development throughout the course of the project i.e., as part of ALL 7 individual FIDPM Stage reports. ACSA will require the costs to be presented in a format that will aid decision making where separate BOQ's will be required for different zones and or levels for the proposed development.
- The demolition of the existing infrastructure is a key aspect of the Project. All aspects of the ACSA impairment and retirement procedure is to be included in the scope of the project and is deemed to be a part of the consultant team scope of works. The scope includes the requirement of identifying the assets that are to be demolished and identified for write off. High value assets that are to be disposed are to be identified and included in the BOQ for the Demolition Contractor. The consultant team will play a key role in ensuring the collection of a recoverable amount for an asset's fair value less costs of disposal and its value in use.
- Sustainability/Green building considerations to be included as part of the design scope.
- Design Development (Optioneering)
- BIM Services and Design Coordination
- In the event of additional Scope: Preparation of Documentation for consideration of scope change / use of Contingency if applicable
- Strategic Bulk Services Integration and Planning – including the consolidation and replacement of all existing infrastructure as necessary to ensure replacement of plant and equipment that is deemed to be at end of life i.e. centralisation of plant and equipment.
- Engineering Elements – Estimates
- ACSA & 3<sup>rd</sup> Party 'Tenant' Fitouts
- Full Time Residential Engineering Services
- Maintenance Engineering SLA's
  - Identify all maintenance services required for the infrastructure
  - Assess if the new infrastructure can be absorbed into current contracts with minor modification
  - Assess the feasibility and impact on operation of establishing new contract to service new scope (multiple service contract servicing various areas of airport)
- Preparing detailed operating, operation and maintenance manuals

### **3. Key Personnel**

Should it become necessary to replace any of the key personnel listed during this contract, they may only be replaced by individuals with similar or better qualifications and experience, who satisfies the minimum requirements and then only with the written approval of the Employer. While the bid requirements are for one resource, we expect that the resource will be supported by a full team to make sure that project objectives are met.

**4. Use of reasonable skill and care**

- The service provider is required to provide all aspects of the service with all reasonable care, diligence and skill in accordance with generally accepted professional techniques and to ensure that all legal requirements are met, and that all legal processes are adhered to.
- The Bidders' attention is drawn to the fact that the proposed infrastructure is to be built at an operational airport with substantial aspects of the work to be done on the Airside. Safety of persons and property is of paramount importance, closely followed by the minimization of disruption and inconvenience to passengers. The service provided is to adhere to ACSA Occupational Health and Safety and AVSEC always. No leniency will be granted for breach of policy.
- Access to all Airport Departure and Arrival areas to always remain free of obstruction.

**5. Co-operation with other service providers**

- In addition to the appointment of professionals, ACSA may also appoint other consultants for delivery of the project.
- The service provider will be required to Liaise with other appointed professional service providers on design, time control and budgetary aspects of the project and reporting on progress and selection of various materials and components on the project.

**6. Applicable Standards**

- The service provider shall ensure cognizance of, and adherence to all applicable national standards and codes, quality standards, design standards, statutory and audit compliance are taken into consideration in the execution of its work in the design and compilation of specifications for this project.
- Projects will be managed in accordance with the ACSA Project Management Manual and Processes.
- All CAD data must adhere to the standards and requirements set out in the ACSA.
- Timeous submission of all necessary plans and drawings to the relevant Authorities and expedite the necessary approvals and permission to proceed, including any negotiations in this regard.

**7. Access to site**

- Access to public areas is not restricted, however, personal access permits are required (with criminal checks) for access to restricted areas. The service provider will be required to apply for such personal access permits prior to commencement of project.
- All resources must wear a personal access permit at all times when on site.
- All resources are required to return expired permits or valid permits to ACSA at the completion of the project. Failure to maintain a record of the issue of permits, to return to will lead to the implementation of penalties / and or fines at the discretion of ACSA.

**8. Format of communications**

- All communications must be in writing by means of letters and e-mails only. Design documentation, drawings, etc. must be in hard copy and electronic format.
- All consultants are to ensure that the flow of information is done on ACSA Approved Platforms i.e. Microsoft Projects, Office 365 etc. All information storage is to be limited to approved file hosting services/ cloud storage solutions such as One Drive, Microsoft Teams and Microsoft 365.
- All information relating to design and documentation created is the sole proprietorship of ACSA.
- All information/ documentation/ reports/ layouts etc. are to be made available in ANY format prescribed by ACSA including editable formats such as CAD (inclusive of AutoCAD and Revit).
  - No file names are to be longer than 25 characters incl. of spaces and hyphens.
  - File names cannot contain the following characters: & " ? < > # { } % ~ / \.
- All final reports must be supplemented with a MS PowerPoint presentation summarizing the main components of each report.

**9. Management Meetings**

The proposed development represents a major development that is complex and with a large stakeholder base, both within ACSA and externally.

Attendance is required for regular meetings, including (but not limited to) progress, design, technical coordination, cost review, risk review, project board and project management meetings which will be scheduled during the life of the projects appointed for.

All reports relevant to the projects, including but not limited to the design reports, monthly progress reports, ad-hoc reports and close out report will be submitted on set project calendar dates or as and when required by the Employer.

It is envisaged that during the Project Implantation the following meetings and attendance (but not limited to) will be required:

- Management Meetings: During the initial stages of this project (Planning, Studies, Investigations and Assessments; Inception; Concept and Viability and Design Development) the service provider may be expected to attend fortnightly Project Board management meetings and progress meetings with the Employer.
- Project Board Meetings
- Design Development Meetings
- The service provider shall be required to attend design development and technical review meetings with the design team and designated representatives of the Employer. These meetings will be structured to gain final approval of the Employer for all design aspects of this work.
- Site/Technical Meetings
- During the Contract Administration and Inspection stage of this project, the service provider shall attend all site meetings with the Employer and contractor present.
- Ad-hoc Meetings: The service provide will be expected to attend ad hoc meetings from time to time, with the Employer, Stakeholder Groups, affected 3<sup>rd</sup> Party Stakeholders (Local Airport users such as Airlines, Ground Handlers, Retailers, Government Agencies), Airline Industry Committee Working and Steering committees or service or other authorities, to address specific issues as and when the need arises.
- General: The service provider shall be represented at all meetings by the lead-built environment professional or a senior member of staff (with the approval of the ACSA PM).

**10. Copyright**

- Copyright pertaining to all drawings and documentation for all projects must be ceded to ACSA.

**11. Non-disclosure**

- All information including design information, annexures and other supporting documentation regarding these projects may not be shared with 3rd parties without written consent of ACSA Procurement and ACSA Legal. All parties and companies involved in this project will be required to sign a non-disclosure at appointment.

**12. Professional indemnity and public liability insurance**

- All projects awarded for R50 million and below should have a PI cover not less than R5 million
- All projects awarded for more than R50 million should have a PI cover not less than R10 million.

**13. As-Built documentation**

- All Consultants appointed for the panel will be required to submit As-Built documents for all projects that get appointed for. At submission of such documents to the Client (s), Consultant will be required to provide written and signed off confirmation that the As-Built drawing information submitted to the Client is a true reflection of what is built on site for the particular project.

**14. Contract Termination**

The form of contract NEC and associated contract data, Professional Body Recommended Fee Guidelines, Standard Scope of Works are all relevant and will form the basis of appointment and contractual management. In the event of any conflict or inconsistency between the terms and conditions of this contract and any other documents, including but not limited to the tender document, specifications, exhibits, or attachments, the following clarifications shall take precedence over any contradictions, amendments, or provisions found elsewhere:

The proposed development requirement is directly dependent on:


- Aviation Demand and User Need
- An approved Business Case with an anticipated return on investment.
- The receipt of an investment decision by the ACSA Mandated Authority, Executive Sponsor / and or Executive committee.

In the event of the project no longer being required or the non-receipt of the investment decision, ACSA reserves the right to suspend and or terminate the works and associated appointments at the conclusion of any of the FIDPM Stages. The payment of Termination Fees will be strictly limited to 10% of the remaining stages of the project or as stipulated in the contract.


In the event of termination, the 'construction value' used for the determination of termination fees, will be exclusive of escalation and (unapproved/ unallocated) contingencies.

**Site and building concepts**

1.1 The site is identified at Chief Dawid Stuurman International Airport.



1.2 Concept designs



Ground Floor Concept design


Composition:

Basement:

- Baggage Screening and make-up

The ground floor at 0.000 level :

- Landside vertical circulation node
- Landside concourse
- Offices, airline ticket offices, hotel and car rentals
- Check-in and ticketing,
- Baggage screening and make-up
- Security control
- Passport control for international departing passengers
- Holding lounges (bus gates)
- Passport control for international arriving passengers
- Baggage reclaim
- Customs control point for international arriving passengers
- Retail, commercial and services
- MEP areas and toilet facilities
- Offices



First Floor Concept Design

Composition:

First floor at about 5.5m above Ground Floor Level

- Landside vertical circulation node
- Security control
- Airside concourse
- Retail, commercial and services
- Holding lounges
- Airside corridor
- MEP areas and toilet facilities
- Offices and airline lounges

Roof level

- Plant rooms and other MEP (mechanical, electrical and plumbing) areas

The clear height under all semi-contact stands bridges has to be at least 4.2m. As the existing structural floor height is 5.5m this should be achieved comfortably.

